

Re: Weekly Project Update

Date: 5/19/2021

Provided by: City of Madison & J & J Earth Works, Inc.

Project: Madison Water System Improvements - Phase 1A

Work Location: Northwest Madison

Scope of work: DEMOLITION/REMOVALS, GRADING, WATER MAIN, SANITARY SEWER, STORM SEWER, CURB & GUTTER, ASPHALT SURFACING AND SIDEWALK

Contractor: J & J Earth Works, Inc.

Contractor Contact: Jamie Andrews (605.924.0496) or Doug Lindberg (605.237.6875)

Engineer Contact: Pat Carey (605.692.6342) or Cedric Hay (605.366.7880)

City Contact: Ryan Hegg (605.256.7513)

If interruptions in water service: Contact Water Distribution Forman Jan Tieman (605.256.7515)

Planned Work Period: 5/19/2021 thru 6/4/2021

1. Beginning 5/24/2021 – Removal of asphalt milling surfacing and setting up temp water on Olive Avenue and NW 3rd Street.
2. Catherine Avenue, NW 4th Street: - Milled asphalt will remain in place as temporary driving surface until such time underground utility installations begin.
3. Beginning 6/1/2021 - Underground sanitary sewer work will begin with tie-in to the manhole at NW 2nd Street and Olive Avenue. When the tie-in is completed, underground utility installation crews will begin working north with sanitary sewer mains.