

Re: Bi-Weekly Project Update

Date: 6/29/2021

Provided by: City of Madison

Project: Madison Water System Improvements - Phase 2

Work Location: Northeast Madison and Industrial Park

Scope of work: DEMOLITION/REMOVALS, GRADING, WATER MAIN, SANITARY SEWER, STORM SEWER, CURB & GUTTER, ASPHALT SURFACING AND SIDEWALK

Contractor: Halme, Inc.

Contractor Contact: Jonathan Kaski (605.881.3073) or Greg Kulseth (605.520.9663)

Engineer Contact: Pat Carey (605.692.6342) or Cedric Hay (605.366.7880)

City Engineer Contact: Ryan Hegg (605.256.7513)

If interruptions in water service: Contact Water Distribution Forman Jan Tieman (605.256.7515)

Planned Work Period: 6/29/2021 thru 7/16/2021

1. Provisional schedule has no work occurring on the project site during this two week work period, however this schedule is not final and is subject to change. Please check back at this location for updates.
2. Tentative schedule has work beginning on August 2, 2021 with the installation of Traffic Control and Erosion Control on the project. With these measures in place, Halme Inc. would begin removals of surfacing. The likely starting point for that work will be on Summit Avenue between NE 3rd Street and NE 5th Street.